Status of Final Estimates Substantially Completed as of May 1, 2004

Projects Have Not Been Submitted to the Construction Division for Final Processing
UDOT Construction Goal is 60 Days for Processing the Final Estimate after the Project is Complete.
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STP-1482(1)2 WADSWORTH BROS CONST CO INC JOHN SLIPPEY 99% $70,062 -196,C.0.'s Contractor will not sigr
STP-LC57(6) WASATCH ENGINEERING CONTRACTORS INC J-U-B ENGINEERS INC 07/18/2003 $0 contractor has filed a claim..
IM-15-8(103)379 GRANITE CONSTRUCTION CO OF UT KELLY BARRETT 04/02/2004 $124,057 Has not been submitted to Region.
SP-0053(2)0 GRANITE CONSTRUCTION CO OF UT KELLY BARRETT 02/13/2004 $21,967 2/27/2004 C-196
SP-84-6(33)72 J D MCNEIL CONST INC KELLY BARRETT 02/17/2004 $0 3/8/2004 C-196
STP-LC11(18) GRANITE CONSTRUCTION CO OF UT L. SCOTT NUSSBAUM 12/19/2003 $0 1/22/2004 C-196
HPP-0091(9)28 CACHE VALLEY ELECTRIC CO LUKE MILDON 11/26/2003 $0 12/8/2003 C-196
STP-0030(14)97 LEGRAND JOHNSON CONST CO LUKE MILDON 09/30/2003 $0
CM-9999(233) HIDDEN PEAK ELECTRIC CO INC NICK PETERSON 99% $36,057 Received in Region One Construci
SP-0126(8)0 STAKER & PARSON COS INC DBA JACK B PARSO NICK PETERSON 03/16/2004 $0
SP-0108(7)7 GRANITE CONSTRUCTION CO OF UT TODD MAC GILLVRAY 01/13/2004 $0 3/8/2004 C-196
STP-0126(4)8 CACHE VALLEY ELECTRIC CO WAYNE D FELIX 07/31/2003 $0 9/16/2003 C-196 Signed Off on 5/3/04

REGION 2
SP-9999(639) GENEVA ROCK PRODUCTS INC BRANDON SQUIRE 01/21/2004 $28,112 3/31/2004 Quantity corrections. Final acceptance quantities.
*SP-15-7(135)296 WASATCH CONSTRUCTORS JOHN BOURNE 99% $66,481,762 cleanup,warranty
STP-0089(78)315 GENEVA ROCK PRODUCTS INC KRIS PETERSON 03/15/2004 $0
STP-2240(1)3 J D MCNEIL CONST INC LONNIE MARCHANT 99% $59.558

REGION 3
CM-LC49(46) HAMILTON BROS ELECTRIC INC BLAINE COMER 03/01/2004 $0
STP-2906(3)0 STAKER & PARSON COS INC DBA STAKER PAVIN BOYD WILSON 10/22/2003 $66,851
ISTP-15-6(138)277 HILLS CONSTRUCTION D WARNOCK 08/26/2002 $0 6/20/2003 Dispute CO & Final Estimate -Dispute Extra Survey
*IM-15-6(140)286 STAKER & PARSON COS INC DBA STAKER PAVIN GREG SEARLE 99% $64,881
*NH-HPP-15-6(135)266 GRANITE CONSTRUCTION CO OF UT GREG SEARLE 99% $392,718 Corrections, Final Estimate Submittals, Accept Final Quantitieg
SP-0241(1)1 HAMILTON BROS ELECTRIC INC GREG SEARLE 99% $3,940 Corrections, Final Estimate Submittals, Accept Final Quantitieg
STP-CM-9999(317) HAMILTON BROS ELECTRIC INC GREG SEARLE 02/11/2004 $0
*SP-15-6(32)276 STAKER & PARSON COS INC DBA STAKER PAVIN JACK LYMAN 12/12/2003 $163,312 4/13/2004 al review corrections documentatic nal doc. prompt pymt. DBE analys
NH-0040(41)99 W W CLYDE & CO JACK LYMAN 10/30/2003 $0
SP-0089(93)296 GILBERT & SONS JACK LYMAN 04/01/2004 $0
NH-0089(63)297 GENEVA ROCK PRODUCTS INC JEFF BAIRD 12/19/2003 $0 4/5/2004 final paperwork estimate paperwork prompt payment
SP-0006(41)199,NH-0006 GILBERT WESTERN CORP JEFF BAIRD 11/15/2003 $0
STP-0198(1)166 WESTERN QUALITY CONCRETE INC JEFF BAIRD 100% $0
STP-LC49(36) GENEVA ROCK PRODUCTS INC REX HARRISON 07/08/2003 $13,978

REGION 4
NH-0006(18)263 LEGRAND JOHNSON CONST CO FRED JENKINS 08/01/2003 $0 10/27/2003 C108
NH-0006(20)202 GENEVA ROCK PRODUCTS INC FRED JENKINS 99% $158.085
SP-0010(9)0 NIELSON CONSTRUCTION FRED JENKINS 99% $138,557
STP-0010(29)26 NIELSON CONSTRUCTION FRED JENKINS 12/17/2003 $0 2/11/2004 PAYROLLS
*IM-15-2(38)61 MEADOW VALLEY CONTRACTORS JIM MCCONNELL 12/16/2003 $0 2/18/2004 Final Paperwork
BRO-LC53(15) GERBER CONST INC JIM MCCONNELL 99% $11,570 Establishment Period
SP-0034(5)2 RALPH L WADSWORTH CONSTR CO INC JIM MCCONNELL 99% $3,483
STP-3196(1)0 MERRICK YOUNG INC MATT SIBUL 01/31/2003 $55,090 2/13/2003 Claim & Change Order
STP-0012(6)59 HIDDEN PEAK ELECTRIC CO INC RANDALL TAYLOR 11/26/2003 $0 12/23/2003 CLAIM
STP-0089(60)0 STAKER & PARSON COS INC DBA WESTERN ROCK RANDALL TAYLOR 11/26/2003 $12 555
NH-0191(26)21 LEGRAND JOHNSON CONST CO RUSS TANGREN 03/05/2004 $18,910 4/29/2004
NPS-0191(31)131 LEGRAND JOHNSON CONST CO RUSS TANGREN 99% $66.630
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REGION 4
LEGRAND JOHNSON CONST CO RUSS TANGREN 03/01/2004 $10,565 4/19/2004

|SP-0191(38)63
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